

表 3-1 土城線 CD266 標連絡通道 JSG 地盤改良施作順序  
(摘自大陸工程 1991)

施作日期	編號	累計	施作日期	編號	累計
90.12.13	A-13,A-15,A-9,A-11	4	91.4.1	E-5,E-6,C-1,C-4	100
90.12.14	A-14,A4-16,A-10,A12	8	91.4.2	C-2,C-3CE-8	103
90.12.15	C-7,C-8,C-5,C-6	12	91.4.3	B-4,B-8,D-2	106
90.12.16	B-13,B-15	14	91.4.4	B-2,B-6,D-4,D-1	110
90.12.17	B-14,B-16,B-9,B-11	18	91.4.8	A-2,A-6,B-1,B-5	114
90.12.18	D-5,D-6,D-7,D-8	22	91.4.9	B-3,B-7,A-4,A-8	118
90.12.19	E-13,E-16	24	91.4.10	A-1,A-3,A-5,A-7	122
90.12.20	G-12,E-20,E-14,G-9	28	91.4.11	E-2,D-3	124
90.12.21	E-19,E-15,B-10,B-12	32	91.4.12	F-1	125
91.1.2	E-11,G-10	34	91.5.5	E-4,G-6	127
91.1.3	F-18,H-14	36	91.5.6	H-1,F-8	129
91.1.4	G-11,E-18,I-32	39	91.5.7	F-4,H-9,E-3	132
91.1.5	F-24,H-15	41	91.5.8	G-2	133
91.1.6	F-22,F-23	43	91.5.9	H-4	134
91.1.7	F-21,E-17	45	91.5.10	F-3	135
91.1.10	I-39,F-19,G-7	48	91.5.11	F-2,F-11,E-9	138
91.1.11	I-24,H-12	50	91.5.12	H-2,F-9,E-7,G-1	142
91.1.12	H-13,F-17	52	91.5.13	F-13,F6	144
91.1.13	G-8,E-12	54	91.5.14	F-12,H-5,E-10,G-5	148
91.1.14	H-11,F-16	56	91.5.15	I-25,H-8	150
91.3.1	I-3,I-15	58	91.5.16	I-11,G-4,H-3	153
91.3.2	I-2,I-14	60	91.5.17	G-3,H-6,E-1	156
91.3.4	I-8,I-21	62	91.5.19	H-10	157
91.3.5	I-9,I-22	64	91.5.20	F-10,H-7	159
91.3.6	I-10,I-23	66	91.5.22	I-5,I-18	161
91.3.7	F-15	67	91.5.23	F-5,F-14	163
91.3.8	I-4,I-17	69	91.5.24	I-12,I-33	165
91.3.9	I-1,I-16	71	91.5.25	I40,I-26	167
91.3.11	I-30	72	91.5.26	F-7	168
91.3.12	I-31	73			
91.3.14	I-6,I-38	75		共計	168
91.3.15	I-7	76			
91.3.16	I-13	77			
91.3.17	I-19	78			
91.3.18	I-20,I-45	80			
91.3.19	I-27,I-44	82			
91.3.20	F-20,I-34	84			
91.3.21	I-29,I-35	86			
91.3.22	I-41,I-43	88			
91.3.23	I-37,I-46	90			
91.3.24	I-36	91			
91.3.25	I-28,I-48	93			
91.3.26	I-47,I-49	95			
91.3.29	I-42	96			